By 24 May 2021
 Agree the scope of each project
 Prioritise projects in line with the revised funding allocation (£21.1m)
 Develop a plan to meet conditions within the HoT including a community
engagement plan and local business case assurance procedures
 Programme wide equality impact assessments
 Project impact assessments.

By 24 March 2022
 Provide an overarching Town Deal summary document
 Deliver a programme of community engagement
 Prepare and submit detailed business cases for all 10 projects

together with other interdependencies and an assessment of overall impact e.g.
the Innovation Centre for which the Getting Building funding is used for capital
delivery and the Towns Fund will enable operational delivery and establishment.